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MAPS AND PHOTOS 
Figure 1. City of Pacific Grove Coastal Zone Land Use Plan 

 

Source: City of Pacific Grove 2013 
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APPLICATION MATERIALS 

1. A PROJECT DESCRIPTION:  

a. Goals and objectives  

The goal of the City of Pacific Grove Local Coastal Program update (project) is an efficient and 

consistent City-administered coastal zone development review process that promotes sustainable 

development, coastal access, and conservation of coastal resources consistent with the California 

Coastal Commission’s priorities and the City’s General Plan. The project’s primary objective is 

to provide a certified Local Coastal Program Implementation Plan (IP), which will result in an 

effectively certified Local Coastal Program. Additional objectives that support this effort include 

an updated technical understanding of the City’s coastal zone resources (biologic, built, coastal 

access, etc.) with an emphasis on vulnerability to climate change and sea level rise; an updated 

certified Coastal Zone Land Use Plan (CZLUP); and improved coordination with local, regional, 

and state coastal stakeholders. Section b (Project Details) describes how the City will accomplish 

these objectives; Section 2 (A Work Program and Schedule), below, presents the expected tasks 

and schedules associated with each objective.  

b. Project details 

The following is a detailed description of the work program by task. For a summary of 

deliverables and due dates by task, see Section 2 (A Work Program and Schedule), below.  

Task 1. Coastal Commission Engagement. The City believes that early and regular interaction 

with the Commission is critical to project success. The City will participate in an initial meeting 

with its regional Commission contact (Mike Watson) to discuss the CZLUP update and the 

drafting of the IP. Initial meeting topics will include the scope and direction of the LCP update, 

boundary confirmation, primary coastal resources, specific planning issues, document format, 

and other issues that are important at the early stages of the project. The City intends to obtain 

Commission staff’s early review and acceptance on the scope and to have a thorough 

understanding of Commission priorities to ensure that the LCP document, as reviewed and 

forwarded to the Coastal Commission by the City Council, will not require extensive revision 

and/or recirculation. This initial meeting should also review the prior CZLUP (1991) document 

and comments provided by the Commission on previous attempts to adopt and certify an IP. 

Pending Commission staff availability, the City would also like to have a status check-in every 

other month with the Commission to monitor progress and ensure project success.  

Task 1 Deliverables: 1 kickoff meeting, 12 City staff check-ins with Commission staff  

Task 2. Technical Research and Background Report. The technical research and background 

report will start with the existing Coastal Zone Land Use Plan and identify background 

information that needs updating, including natural hazards, environmentally sensitive habitats, 

archaeological resources, scenic resources, priority uses, water supply, circulation, and public 

shoreline access. The City will use Part I of the Commission’s Local Coastal Program (LCP) 

Update Guide (2013) to identify new background information topics. The City will also perform 

a policy audit to ensure consistency with planning documents adopted after the CZLUP, 

including local plans such as the City of Pacific Grove General Plan (1994), the Pacific Grove 

Coastal Parks Plan (1998), the City of Pacific Grove Historic Context Statement (2011) and 

regional plans such as the Monterey Bay Scenic Trail Master Plan (2007) and the Monterey 
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County Bicycle and Pedestrian Master Plan (2010). As information is collected, it will be 

integrated into updated Coastal Zone maps using GIS.  

Throughout this process, the City will also assess climate change vulnerability. A vulnerability 

assessment, following the California Adaptation Planning Guide’s method (Cal EMA 2012), will 

be conducted as part of background conditions research. It will include a screening of exposures 

(anticipated climate change effects, such as sea level rise, coastal hazards, changes in 

temperature, increases in fire hazards, changes in precipitation, etc.) and sensitivities (structures, 

functions, and populations that could be affected such as shoreline protection infrastructure, 

existing shoreline, bluff-top development, critical habitat, monarch butterflies, low-income 

populations, government operations, etc.). The City will identify impacts and generate a list of 

key vulnerabilities that focus on Commission priorities such as coastal access, tourist-serving 

amenities, shoreline erosion, and biological communities. For sea level rise, the City will use the 

Commission’s draft Sea-Level Rise Policy Guidance (California Coastal Commission 2013) to 

identify sea-level exposure and impacts. In particular, the City will use Appendix B of the report 

to develop projections of local hazard conditions. To ensure a streamlined and cost effective 

approach, the City will use Appendix B’s basic recommendations and will look to publically 

available data and existing resources to complete the analysis. As the City understands the draft 

Sea-Level Rise Policy Guidance, this approach is sufficient and the City has not included sea 

level rise modeling in the project.  

Task 2 Deliverables: Background Report; Climate Change Vulnerability Assessment  

Task 3. Focused Coastal Zone Land Use Plan Update. The City will use background information 

collected in Task 2 (Technical Research and Background), outreach information gathered 

through Task 6 (Community Engagement), Part I of the Local Coastal Program Update Guide 

(California Coastal Commission 2013), and Step 4, Section IV of the Commission’s draft Sea-

Level Rise Policy Guidance to prepare a focused Coastal Zone Land Use Plan update. The City 

will summarize the update of existing environmental conditions, land use and development 

activity, housing, parking, coastal access opportunities, and potential redevelopment or 

development opportunity sites. The City will also review and incorporate any active 

development proposals and evaluate their current status and relevancy to the LUP update. In 

addition to updating the body of the existing CZLUP, the City will update the CZLUP’s 

appendices as needed for LCP internal consistency.  

The LUP update document will reflect specific changes to City goals, focusing on maintaining 

and enhancing coastal access, bicycle access, alternative modes of transportation, storm water 

system evaluation, responding to climate change and sea level rise, and providing adequate 

levels of public services. The City will incorporate current planning practices and standards, 

particularly for potential development in the Asilomar Dunes area. As part of this update, the 

City will critically review and update existing LCP policies based on previous Commission staff 

comments. The City’s goal is to incorporate best practice policy language acceptable to the 

Commission that will allow the City to move forward with the IP. This may include very specific 

policy language as applied to certain parcels or subareas. 

Task 3 Deliverables: Draft Coastal Zone Land Use Plan; Final Coastal Zone Land Use Plan; 

Coastal Commission LCP Application Package 
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Task 4. LCP Implementation Plan. The City’s Local Coastal Program Implementation Plan (IP) 

will serve as a Coastal Zoning Ordinance, providing specific development regulations (and 

exemptions) for certain coastal zone activities such as new or infill development, shoreline 

restoration, and storm water management projects. The City will use the recently reorganized 

sections of the Zoning Code as a formatting guide to ensure consistency, readability, and 

streamlined permit review procedures. The City will also use work completed in previous IP 

efforts as a first step in identifying implementation language for the existing CZLUP. Updates to 

the CZLUP and considerations identified in the background research will be incorporated into 

the IP using Commission guidance, best practices, and community input. The IP will include 

clear and consistent regulations that will help carry the LCP through the certification process. In 

addition to implementing the updated CZLUP, the IP will focus on the following: 

 A Coastal Development Permit Ordinance that would identify the procedures for 

processing City coastal development permits at the local level following LCP 

certification. 

 A Storm Water Ordinance that would identify priority coastal zone infrastructure to 

support storm water system updates, development standards, construction standards, and 

post-construction requirements which would protect coastal access and beach quality, 

reduce erosion, and prevent degradation of adjacent protected marine areas. The 

ordinance would also provide implementation mechanisms for local storm water quality 

regulations that the City is currently drafting to ensure consistency with state regulations.  

 

To ensure readability, the City will clearly identify the Coastal Zone standards within the City’s 

Municipal Code.  

 

Task 4 Deliverables: Draft Coastal Zone Implementation Plan; Final Coastal Zone 

Implementation Plan; Coastal Commission LCP Application Package;  

Task 5. CEQA. CEQA applies to the certification of local coastal programs (Guidelines Section 

15265(b)). The City assumes that the preparation of an Initial Study/Negative Declaration 

(IS/ND) for the CZLUP update will provide sufficient environmental analysis for this project. 

This assumption is based on consultant guidance that the LCP’s coastal policies usually provide 

stronger environmental protection than the existing condition. The City will address all sections 

of the current CEQA Checklist. Additional emphasis will be given to areas more directly related 

to resources covered by the Coastal Act including aesthetics, biological resources, water quality, 

hazards (including vulnerability to sea level rise), transportation (visitor-serving access and 

parking), public services, and greenhouse gas emissions. 

Task 5 Deliverables: Draft IS/ND; response to comments; Final IS/ND  

Task 6. Community Engagement. Outreach will proceed concurrently with and in support of 

Tasks 1 through 5. The project will utilize three primary outreach strategies. First, the City will 

conduct a series of one-on-one stakeholder interviews to gather information early in the process. 

Stakeholder interviews will be conducted in person or via telephone, depending on the 

stakeholder’s preference. Stakeholder interviews will be summarized and aggregated 

anonymously. In addition to local stakeholders, representatives from adjacent jurisdictions will 

also be invited to participate. Second, the City will provide up to three workshops at key points 

in the planning process. The workshops will be open house workshops and will educate the 
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public about the Coastal Act, Commission requirements and priorities, background conditions, 

and climate change as well as gather feedback about important land use and IP strategies and 

decisions. Third, the City will conduct up to two study sessions each with the Planning 

Commission and City Council (total of up to four sessions). The City will produce a summary of 

the results of each session and provide the results to the public via the Internet. The comments 

will be incorporated into the draft CZLUP and IP to ensure adoption of draft documents without 

major revision. 

Task 6 Deliverables: Stakeholder interviews and interview summary; up to three community 

workshops with workshops summary; up to four Planning Commission and City Council study 

sessions (two each) 

Task 7. Adoption and Certification Hearings. The City will conduct a total of four public 

hearings before the Planning Commission and City Council during the local LCP update 

approval process. The City will also attend two hearings before the Coastal Commission in 

support of the CZLUP update and the IP. The City understands that the Commission prefers to 

certify the CZLUP update prior to the IP. The schedule for this project reflects this preference 

and the CZLUP and the IP will go through separate local adoption and Commission certification 

processes. For more detail on the adoption and certification process, see Section 2 (A Work 

Program and Schedule), below.   

Task 7 Deliverables: Materials to support the City during the hearing processes; certified LCP 

i. Public Benefit/Significance  

There are a number of significant resources in the city, including, but not limited to, the 
following: 

 Significant coastal access destinations include the Asilomar State Beach, the Point Pinos 
Lighthouse Reservation, coastal trails, the Asilomar Dunes Natural Preserve, and 
numerous historic structures. The LCP will maintain or strengthen policies that encourage 
continued public use of these lands and protection of their unique resources. 

 The city has numerous coastal access points through parks along Sunset Drive and Ocean 
View Boulevard, as well as visitor-serving uses such as hotels, restaurants, the American 
Tin Cannery, and a portion of the Monterey Bay Aquarium. The updated CZLUP will 
provide policies to protect and enhance these access points and resources.   

 The City’s Coastal Zone is surrounded by protected waters, including the Asilomar State 
Marine Reserve, the Pacific Grove Marine Gardens State Conservation Area, and the 
Lovers’ Point State Marine Reserve. Although the protected waters are not within the 
City’s jurisdictional control, they are directly affected by development and activities that 
occur in the City’s Coastal Zone. Proper storm water management, as implemented 
through the IP, will ensure the protected waters adjacent to the city continue to thrive.  

 The city contains habitat for the migrating monarch butterfly. Although the species’ main 
habitat is not located within the Coastal Zone, development and activities in the Coastal 
Zone could impact the butterfly. Focused updates to the CZLUP and IP construction and 
development standards will protect and enhance any supportive butterfly habitat in the 
Coastal Zone and will discourage activities that are detrimental to the species’ success. 
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An updated LUP and certified IP will allow the City to revise procedures and expedite coastal-
dependent projects, development, and supporting infrastructure in a way that is consistent with 
and supportive of Commission, visitor, resident, and business priorities (for information on 
community engagement, see Task 6 of the work plan, above). The updated priorities and 
procedures, along with a certified implementation plan, will allow the City to provide or 
maintain the following benefits:  

 Build adaptive capacity to climate change impacts (see Section iii, below), which have 
the potential to affect all of the coastal benefits provided by the City.  

 Preserve and enhance coastal habitat, including waters of the Monterey Bay. 

 Protect, provide, and enhance public access. 

 Protect coastal-dependent development and recreational land uses. 

 Encourage Smart Growth and sustainable development initiatives with an emphasis on 
strategies that simultaneously encourage coastal access and reduce greenhouse gas 
(GHG) emissions.  

 Protect and provide lower-cost visitor and recreational opportunities. 

 

ii. Relative Need for LCP Update/Extent of Update 

The City’s Coastal Zone Land Use Plan was certified in 1991(See Figure 1 for the current 

Coastal Zone Land Use Map). The City has never had a certified Implementation Plan. The City 

currently processes applications, such as architectural permit applications, use permits, and 

variances, that are proposed by property owners. The City reviews applications internally for 

consistency with the CZLUP and City Zoning Code and contacts Commission staff if it has any 

CZLUP questions. Once review is complete, the City sends the application to the appropriate 

review authority (e.g., Architectural Review Board, Planning Commission) for action. After local 

approval, the applicant files for a Coastal Development Permit (CDP) with the Commission. At 

times, the Commission applies special conditions beyond what was approved at the local level, 

which make project conditions hard to consistently predict by applicants and to implement by the 

City. This process is also very costly and time consuming for applicants. The process places 

extra time burdens on Commission staff and on City staff as well. The Commission processes 

between 8 and 12 CDPs for Pacific Grove per year. A fully certified LCP would significantly 

reduce the time required by all parties to process permits and would allow implementation of 

coastal goals as identified by the Commission and the City.  

 

This project would provide focused updates to the CZLUP, as identified in Task 3, above, and 

would adopt and certify an IP in its entirety. The CZLUP would require minor reformatting; the 

IP could follow formatting and organizational protocol established in the City’s recent Zoning 

Code organization work. Adoption and certification of the IP would give the City a fully certified 

Local Coastal Program, which would fill an important geographic gap in the chain of LCPs along 

the Central Coast.  
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iii. Addressing the Effects of Climate Change 

Rather than viewing climate change as an additional topic, this project will treat climate change 

as a primary consideration that could affect all aspects of the coastal zone, including coastal 

access, historic structures, infrastructure operation, and quality of life. The climate change and 

sea level rise vulnerability assessment conducted in Task 2 will allow climate change effects to 

be integrated throughout the CZLUP and the IP. Through the identification of structures, 

functions, and populations most vulnerable to climate change exposures including sea level rise 

and flooding, the City will be able to prioritize policy responses that increase the adaptive 

capacity of its most important coastal assets.   

 

In addition to increasing the City’s Coastal Zone climate change adaptive capacity, the City can 

also do its part to reduce greenhouse gas emissions. The policies in the LUP and standards in the 

IP will be screened for greenhouse gas reduction benefits. Strategies that reduce greenhouse 

gases through smart land use and transportation strategies will be prioritized over neutral 

strategies; strategies that are likely to increase GHG emissions will be discouraged. The 

transportation sector, which is usually measured in the number of vehicle miles traveled, is 

typically a city’s largest contributor of GHGs. The City will take special care in updating the 

circulation component of the CZLUP and parking components of the IP to ensure the 

prioritization of strategies that simultaneously maximize coastal access and reduce vehicle miles 

traveled.  

iv. Likelihood of Success/Effectiveness 

As noted in the Commission’s 2012 LCP Status Update, Pacific Grove drafted an IP in the late 

1990s. An LCP planning grant was awarded in 1997, and an IP work program was approved by 

the Commission on June 8, 1998, when the City undertook work on the IP concurrent with 

citywide General Plan Amendments. The City created an administrative draft that was reviewed 

by Central Coast District staff, but the project was abandoned by the City because of insufficient 

level of staffing and local financial support. As indicated by the City Council resolution in 

support of this grant application (Attachment B), the certified full LCP is a major goal of the 

City. Similarly, the project has wide community support as indicated by the letters in 

Attachment C. Due to budgetary constraints, the City is unable to complete the process on its 

own. This LCP grant award would provide the financial resources required to update the CZLUP 

and adopt a certified IP. The City will use the Benchmark Schedule (below) and regular check-

ins with the Commission to ensure the project outcomes are achieved on time and in budget. 

 

v. Workload and Permit Streamlining  

Although the City has an adopted CZLUP, without an Implementation Plan, any development 

that is not subject to an exemption waiver must go through the lengthy Commission CDP 

process. This process burdens the Commission with work the City could be completing. The City 

estimates a significant decrease in Pacific Grove–related Commission work, both in terms of 

permit processing and code enforcement, as a result of having an effectively certified Local 

Coastal Program.  
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The project has the additional statewide benefit of being a case study for the seven other cities in 

California that have a certified Coastal Zone Land Use Plan, but do not have a Local Coastal 

Program Implementation Plan. The City will work with the Commission to create a “lessons 

learned” training session or white paper that identifies how the Commission’s update guidance 

was used to conduct focused CZLUP updates in support of adopting a certified Implementation 

Plan and complete Local Coastal Program.  

 

vi. Project Integration/Leverage/Matching Funds 

The City will use its existing CZLUP, the draft IP completed in the early 2000s, and the 

outcomes of the recent Zoning Code reorganization and updates to develop a streamlined update 

process. The process will integrate recently completed planning documents as well as relevant 

plans that are currently in process, such as the City’s storm water quality regulations, to achieve 

state and local goals while also preserving and enhancing coastal zone resources and access.  

 

The City will provide matching and in-kind funds of 30%, or $43,728 (see Section 3 (A Budget). 

The City will provide $13,728 in General Fund monies and $30,000 in in-kind support. In-kind 

support includes staff time and project overhead costs, such as document reproduction, postage, 

and travel. The City would like to provide more matching funds, but is currently unable to do so 

due to the limited budget capacity that has also prevented the City from independently updating 

its CZLUP and adopting a certified IP.  
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2. A WORK PROGRAM AND SCHEDULE  

SCHEDULE 

Proposed starting date: April 30, 2014 

Estimated completion: April 30, 2016 

WORK PROGRAM 

 Complete Date: April 30, 2016 

Task 1. Coastal Commission Engagement 

Objective/Organization: This task seeks to ensure the City 

and the Commission have consistent project expectations 

and will facilitate the primary objective of a certified Local 

Coastal Program.  

 

1.1 Kickoff meeting  

1.2 Bimonthly meeting  

Outcome/Deliverables: Coastal Commission kickoff 

meeting; bimonthly check-ins with Commission staff 

Projected date: April 2014; 

ongoing 

Task 2. Technical Research and Background Report   

Objectives/Organization: This task supports the objective of 

having an updated technical understanding of the City’s 

Coastal Zone resources with an emphasis on vulnerability to 

climate change and sea level rise.  

 

2.1 Identify and complete required updates in the existing 

CZLUP 

 

2.2 Identify and complete new background topics as 

identified in the Commission’s Local Coastal Program 

Update Guide (2013) 

 

2.3 Conduct policy audit  

2.4 Conduct climate change and sea level rise vulnerability 

analysis  

 

2.5 Prepare maps using GIS  

2.6 Release draft background report  

2.7 Release final background report  

Outcome/Deliverables: Climate Change and Sea Level Rise 

Vulnerability Assessment; Background Report 

Projected date: August 2014; 

September 2014 

Task 3. Focused Coastal Zone Land Use Plan Update  

Objectives/Organization: This task completes the objective 

of having an updated CZLUP. The task will integrate work 

from Task 1, Task 2, and Task 6. 

 

3.1 Summarize opportunities and constraints  

3.2 Review and update existing CZLUP policies  

3.3 Review and update CZ land use map  

3.4 Draft CZLUP update  

3.5 Final CZLUP update  

Outcome/Deliverables: Draft CZLUP; Final CZLUP; 

Coastal Commission LCP Application Package;  

 

Projected date: December 2014; 

March 2015; April 2015 
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Task 4. CLP Implementation Plan  

Objectives/Organization: This task completes the objective 

of having a Coastal Zone Implementation Plan and a fully 

certified Local Coastal Program. The task will integrate 

work from Task 1, Task 2, Task 3, and Task 6. 

 

4.1 Review previously drafted IP for update opportunities  

4.2 Develop Coastal Development Permit Ordinance  

4.3 Develop Storm Water Ordinance  

4.4 Draft Implementation Plan  

4.5 Final Implementation Plan  

Outcome/Deliverables: Draft IP; Final IP; Coastal 

Commission LCP Application Package 

Projected date: September  

2015; December 2015; January 

2016 

Task 5. CEQA  

Objectives/Organization: This task provides the minimum 

environmental review necessary to adopt and certify the 

City’s CZLUP. 

 

5.1 CEQA noticing  

5.2 Administrative Draft IS/ND  

5.3 Draft IS/ND  

5.4 Final IS/ND  

Outcome/Deliverables: Draft CZLUP IS/ND, Final CZLUP 

IS/ND  
Projected date: December 2014; 

March 2015 

Task 6. Community Engagement  

Objectives/Organization: This task supports the objective of 

improved coordination with Coastal Zone stakeholders. This 

task also supports content development for Task 2, Task 3, 

and Task 4.  

 

6.1 Stakeholder interviews  

6.2 Community meeting #1  

6.3 Community meeting #2  

6.4 Community meeting #3  

6.5 Planning Commission study session #1 and #2  

6.6 City Council study session #1 and #2  

Outcome/Deliverables: Stakeholder interviews and interview 

summary; up to three community meetings; up to four 

Planning Commission and City Council study sessions (two 

each) 

Projected date: Ongoing 

Task 7. Adoption and Certification Hearings  

Objectives/Organization: This task supports the primary 

objective of a fully certified LCP.  
 

7.1 CZLUP Planning Commission hearing Projected date: January 2015 

7.2 CZLUP City Council hearings Projected date: March 2015 

7.3 CZLUP Coastal Commission hearing Projected date: July 2015 

7.4 CZIP Planning Commission hearing Projected date: October 2015 

7.5 CZIP City Council hearings Projected date: December 2015 

7.6 CZIP Coastal Commission hearing Projected date: April 2016 
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Outcome/Deliverables: Attendance and participation at 

Planning Commission (2), City Council (2), and Coastal 

Commission (2) adoption and certification hearings; 

certified LCP  

See above 

 

BENCHMARK SCHEDULE 

ACTIVITY COMPLETION DATE 

Coastal Commission Kickoff Meeting April 2014 

Coastal Commission Check-ins (every other month) Ongoing, finishes April 2016 

Climate Change and Sea Level Rise Vulenrability 

Assessment 

August 2014 

Background Report September 2014 

Draft CZLUP December 2014 

Draft IS/ND (CEQA) December 2014 

Final CZLUP March 2015 

Final IS/ND (CEQA) March 2015 

Coastal Commission CZLUP Application Package April 2015 

Draft Coastal Zone IP September 2015 

Final Coastal Zone IP December 2015 

Coastal Commission IP Application Package January 2016 

Adopted and Certified LCP April 2016 

 

3. A BUDGET.  

APPLICATION BUDGET INFORMATION  

Funding Request: $145,760.00  Total Project Cost: $189,488.00 
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PROJECT FUNDING SOURCES 

Task 

Number 
Task Total Cost 

Allocation of total cost among all funding sources 

LCP Grant 

Funding 

City in-kind 

funding 

(defined 

below)
1
 

City’s hard 

match funding 

(defined 

below) 

1 Coastal 

Commission 

Engagement $14,724  $10,280  $3,444  $1,000  

2 Technical Research 

and Background 

Report $38,245  $30,240  $3,005
2
  $5,000  

3 Focused Coastal 

Zone Land Use 

Plan Update $25,368  $20,180  $3,188
2
  $2,000  

4 LCP 

Implementation 

Plan $46,188  $41,500  $2,688  $2,000  

5 CEQA (IS/ND) $15,770  $12,400  $1,370  $2,000  

6 Community 

Engagement $30,566  $19,440  $10,126
3
  $1,000  

7 Adoption and 

Certification 

Hearings $18,627  $11,720  $6,179  $728  

TOTAL  $189,488  $145,760  $30,000  $13,728 

1
The in-kind funding column includes the 9% indirect cost mark-up. For a description of cost by task 

without the mark-up, see Attachment A.  
2
Includes $500 in in-kind supplies and materials 

3
Includes $4,000 in in-kind supplies and materials 

 

OTHER FUNDING SOURCES (NOT INCLUDING IN-KIND SERVICES)  

$ Amount Source of funds Status (Committed, Applied, etc.) 

$13,728.00 General Fund Committed 

 

In-Kind Services: $30,000.00  

The City estimates that approximately $25,000 will be spent on staff time ($22,890 for staff 

wages and $2,110 for indirect costs). The remaining in-kind commitment ($5,000) will be used 

for workshop materials, postage, shipping, and supplies, as identified in the Grant Application 

Budget Form, below. It should be noted that a previously drafted IP will be used as a first step in 
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developing the IP process, but the City is not counting this completed work toward its in-kind 

services total.  

 

BUDGET SUMMARY 

Grant Application Budget Form 

 Organization Name: ____City of Pacific Grove____________________________ 

Project Title: ____City of Pacific Grove Local Coastal Program Update_________ 

Requested Amount: __$145,760_________________________________________ 

 

  Grant Request Budget  Total Project Budget
1
 

Personnel     

Salaries and 

Wages 

 

$0  $22,890
2
 

Benefits   $0  $0
3
 

Total Personnel  $0  $22,890 

Operating Expenses      

Postage/Shipping  $0  $500 

Supplies/Materials  $0  $4,500
4
 

     

Travel  $0  $0 

Indirect Costs  $0  $2,110
5
 

Other:       
External Consultant 

Contract
6 

 
$145,760  $13,728 

Total Operating Expenses  $145,760  $20,838 

Total Budget  $145,760  $43,728 

     
1. Per Coastal Commission guidance, this column presents the budget for the portion of the project not funded by 

the grant request. The total project budget of $189,488 is the sum of the two columns presented in this table. 

2. Rates and hours for City staff are included in this application as Attachment A. 

3. This budget estimate uses fully burdened rates and therefore does not present benefits separately. City benefits do 

not exceed 40% of the amount requested for salaries or wages.  

4. Material cost estimates are included in this application as Attachment A. 

5. City labor has a 9% indirect cost rate. 

6. Estimates of consultant contract rates and hours are included in this application as Attachment A. 

 

4. A RESOLUTION FROM THE APPLICANT’S GOVERNING BODY. Please see 

Attachment B for the Pacific Grove City Council resolution containing required 

authorizations. 
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Attachment A: Budget Details 

In-Kind Contribution Assumptions Summary 

Table A1 presents the City’s current fully burdened (salary and benefits) rates for staff positions that would likely work on this project. 

Table A1: City Positions and Rates 

Position Rate 

CDD Director  $77.52  

CDD Program Manager  $59.20  

Associate Planner  $40.01  

Assistant Planner  $33.87  

Intern III  $17.21  

 

Table A2 presents an estimate of hours by task for the City’s in-kind staff time contribution. Note that most of the City’s involvement will occur 

during community engagement and adoption and certification hearings.  

Table A2: In-Kind Staff Time and Cost by Task Estimate 

Task
1
 

CDD 

Director  

CDD Program 

Manager  

Associate 

Planner  

Assistant 

Planner  Intern III  TOTAL 

Hrs. Cost Hrs. Cost Hrs. Cost Hrs. Cost Hrs. Cost Hrs. Cost 

1. Commission Engagement 4 $310 40 $2,368 12 $480 0 $0 0 $0 56 $3,158 

2. Background Research 4 $310 16 $947 20 $800 0 $0 14 $241 54 $2,298 

3. CZLUP 4 $310 16 $947 20 $800 8 $271 8 $138 56 $2,466 

4. IP 4 $310 16 $947 20 $800 8 $271 8 $138 56 $2,466 

5. CEQA 4 $310 16 $947 0 $0 0 $0 0 $0 20 $1,257 

6. Community Engagement 4 $310 40 $2,368 40 $1,600 32 $1,084 15 $258 131 $5,620 

7. Hearings 4 $310 40 $2,368 40 $1,600 32 $1,084 15 $258 131 $5,620 

Total 28 $2,171 184 $10,893 152 $6,082 80 $2,710 60 $1,033 504 $22,890 
1 
Task names have been abbreviated in this table for presentation purpose. For full task names, please see the project description. 
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In addition to staff time, the City would contribute $7,110 of in-kind support for workshop materials, document production, shipping, and indirect 

costs. Table A3 provides an estimate of these costs.  

Table A3: In-Kind Supply/Material/Indirect Cost Estimate 

Supply/Material Cost 

Postage and shipping $500 

Document production $1,000 

Workshop and hearing materials $3,500 

Indirect costs $2,110 

Total $7,110 

 

External Consultant Contract Assumptions Summary 

Table A4 presents the City’s estimate of contractor rates for staff positions that would likely work on this project. 

Table A4: Consultant Position and Rate Estimates 

Title Possible Positions Rate 

Director Project Director/Principal/Principal Engineer/Principal Biologist $175 

Manager Project Manager/Outreach Manager/Engineer $140 

Senior Senior Planner/Analyst/Engineer/Biologist $125 

Associate Associate Planner/Engineer/Biologist $95 

Assistant Assistant Planner/Biologist/GIS Analyst/Technical Editor $85 

Admin.  Administrative Assistant/Technician $65 
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Table A5 presents the City’s estimate of consultant hours by task for the project.  

Table A5: Consultant Time and Cost by Task Estimate 

Task
1
 

Director  Manager Senior Associate Assistant Admin.  TOTAL 

Hrs Cost Hrs Cost Hrs Cost Hrs Cost Hrs Cost Hrs Cost Hours Cost 

1. Commission 

Engagement 4 $700 30 $4,200 24 $3,000 25 $2,375 8 $680 5 $325 96 $11,280 

2. Background 

Research 24 $4,200 40 $5,600 80 $10,000 80 $7,600 80 $6,800 16 $1,040 320 $35,240 

3. CZLUP 16 $2,800 16 $2,240 56 $7,000 60 $5,700 40 $3,400 16 $1,040 204 $22,180 

4. IP 24 $4,200 40 $5,600 76 $9,500 120 $11,400 120 $10,200 40 $2,600 420 $43,500 

5. CEQA 16 $2,800 16 $2,240 32 $4,000 24 $2,280 24 $2,040 16 $1,040 128 $14,400 

6. Community 

Engagement 16 $2,800 80 $11,200 16 $2,000 16 $1,520 16 $1,360 24 $1,560 168 $20,440 

7. Hearings 16 $2,800 24 $3,360 28 $3,500 16 $1,520 0 $0 19.5 $1,268 103.5 $12,448 

 Total 116 $20,300 246 $34,440 312 $39,000 341 $32,395 288 $24,480 136.5 $8,873 1,439.5 $159,488 
1 
Task names have been abbreviated in this table for presentation purpose. For full task names, please see the project description. 



LCP Grant Application Form FY 13-14 Attachment B



LCP Grant Application Form FY 13-14 Attachment B



lsingleton
Typewritten Text
Pacific Grove LCP Grant Application: Attachment C











 

 
 

Surfrider Foundation Monterey Chapter 

319 Forest Ave.  Pacific Grove, CA 93950 
 

City of Pacific Grove        11/20/13 

Attention:  Lynn Burgess, Advance Planning Program Manager 

300 Forest Avenue 

Pacific Grove, CA  93950 

 

Dear Ms. Burgess: 

 

The Monterey Chapter of the Surfrider Foundation is pleased to support the City of Pacific 

Grove’s application for a Local Coastal Program (LCP) Planning Grant to complete the City’s 

LCP and to achieve full LCP certification under the Coastal Act.   

 

Pacific Grove has a certified Land Use Plan (1991), but not an Implementation Plan.  The goal of 

Pacific Grove’s LCP Update is an efficient and consistent coastal zone development review 

process administered by the City that promotes sustainable development, coastal access, and 

conservation of coastal resources, consistent with the California Coastal Commission’s priorities 

and the City’s General Plan. The project’s primary objective is to provide a certified LCP 

Implementation Plan (coastal zoning regulations), which will result in an effectively certified 

Local Coastal Program. Additional objectives that support this effort include an updated technical 

understanding of the City’s coastal zone resources (biologic, built, coastal access, etc.), with an 

emphasis on vulnerability to climate change and sea level rise; an updated certified LCP Land 

Use Plan; and improved coordination with local, regional, and state coastal stakeholders. With 

grant funding, the City could obtain full LCP certification by spring 2016. 

 

It is in the best interest of our local community to regulate and approve of our City’s own 

development.  The Surfrider Foundation’s Monterey Chapter, having a keen interest in such LCP 

issues as development projects and climate impacts, strongly supports the City’s LCP Planning 

Grant application and looks forward to further involvement throughout the planning process. 

 

Sincerely, 

 
Ximena Waissbluth, Education Coordinator 

Surfrider Foundation Monterey Chapter 

 

 
The Surfrider Foundation is a non-profit grassroots organization dedicated to the protection and 
preservation of our worlds oceans, waves and beaches.  Founded in 1984 the Surfrider Foundation now 
maintains over 50,000 members and 90 chapters across the United States and Puerto Rico, with 
international affiliates in Australia, Europe, Japan and Brazil.  For more information on how to join the 
Surfrider Foundation, visit us at www.surfrider.org <http://www.surfrider.org/>. 

 

 

http://www.surfrider.org/



